

ShipFlow Unified Project Roadmap

- Product: ShipFlow commercial SaaS boilerplate
- Architecture: One repository with independently deployable `backend` and `frontend` applications
- Backend stack: NestJS 11, Node.js 24, pnpm 11, PostgreSQL, and Prisma
- Frontend stack: React 19, Vite 8, TypeScript, npm, Tailwind CSS, shadcn, Base UI, and React Router
- API contract: Versioned REST API and Swagger/OpenAPI under `/api/v1`
- Roadmap baseline: 2026-08-11
- Last repository reconciliation: 2026-09-23
- Branch policy: Work directly on `main` unless the team changes this policy
- Portfolio demo status: Complete and deployed
- Commercial v1 status: In progress

Purpose

This is the authoritative implementation roadmap for the complete ShipFlow product. It replaces separate frontend and backend planning documents with one phase sequence that shows both sides of each product capability.

A phase is marked Complete only when all required backend, frontend, contract, test, and documentation work assigned to that phase is complete. Backend-only foundation phases can be Complete before later frontend integration phases.

Status Legend

Status	Meaning
Complete	All required work for the phase is implemented and verified
In progress	Useful work exists, but one or more required deliverables remain
Ready	Dependencies are available and implementation can begin
Pending	Required implementation has not started
Deferred	Work is deliberately postponed to a named phase or decision gate

Project Snapshot

Backend

1. Phases 1 through 5, 7 through 10, 12, and 13 are complete.
2. Phase 14 has a complete provider-independent production baseline.

3. The public demo is deployed on Render with Neon PostgreSQL, Stripe test-mode webhooks, same-origin Cloudflare Pages proxying, and UptimeRobot monitoring.
4. Provider-dependent paid-production decisions, off-site backup validation, and distributed-scaling policy remain in Phase 14.
5. Phase 15 CI is operational; release governance and versioned OpenAPI publishing remain.
6. The backend exposes authentication, organizations, permissions, email, billing, notifications, and file-storage contracts.

Frontend

1. Phase 1 repository foundations are complete and use npm 11 with Node.js 24.
2. React, Vite, strict TypeScript, Tailwind, shadcn, Base UI, Lucide, React Router, design tokens, and a responsive admin shell are present.
3. The frontend has validated environment configuration, a centralized native fetch client, TanStack Query, memory-only Zustand stores, and generated OpenAPI contract types.
4. Vitest, React Testing Library, MSW, and Playwright smoke coverage pass, and the development UI reports backend readiness.
5. Phase 6 browser authentication is complete with session restoration, protected routes, verification, password recovery, OAuth callback handling, logout, and logout-all.
6. Phase 10 billing, Phase 11 dashboard/profile settings, and Phase 12 notifications are integrated, responsive, tested, and route-split.
7. Phase 13 file management is integrated with secure upload, download, recovery, deletion, quota, permission, and responsive browser workflows.
8. The public-demo profile intentionally hides password recovery and file surfaces while the standard profile retains them.
9. GitHub Actions runs formatting, lint, type, unit, browser, build, dependency, database, and container checks for the applicable application.

Phase Summary

Phase	Product scope	Backend status	Frontend status	Overall status
Phase 0	Architecture and product decisions	In progress	In progress	In progress
Phase 1	Repository foundations	Complete	Complete	Complete
Phase 2	Local backend infrastructure	Complete	Not applicable	Complete
Phase 3	Backend application foundation	Complete	Not applicable	Complete
Phase 4	Identity and tenancy database foundation	Complete	Not applicable	Complete
Phase 5	Backend authentication	Complete	Not applicable	Complete
Phase 6	Frontend authentication	Complete	Complete	Complete
Phase 7	Organizations and memberships	Complete	Complete	Complete
Phase 8	Permission-aware behavior	Complete	Complete	Complete
Phase 9	Transactional email and browser link journeys	Complete	In progress	In progress
Phase 10	Billing and entitlements	Complete	Complete	Complete
Phase 11	Dashboard and settings experience	Complete	Complete	Complete
Phase 12	Notifications	Complete	Complete	Complete
Phase 13	File management	Complete	Complete	Complete
Phase 14	Production hardening	In progress	In progress	In progress
Phase 15	CI/CD, regression testing, and documentation	In progress	In progress	In progress
Release	Beta, packaging, and commercial launch	Pending	Pending	Pending

Phase 0: Architecture And Product Decisions

Status: In progress (public-demo decisions complete)

Objective: Establish shared technical, security, product, ownership, and release rules before dependent implementation needs to invent them.

Completed Decisions

1. Use one repository with independently deployable backend and frontend applications.
2. Use NestJS, PostgreSQL, Prisma, and a versioned REST API for the backend.
3. Use React, Vite, TypeScript, React Router, Tailwind CSS, shadcn, Base UI, and Lucide for the frontend.
4. Use Swagger/OpenAPI as the initial frontend-to-backend contract.
5. Keep browser access tokens in memory and refresh tokens in HttpOnly cookies.
6. Use explicit organization IDs for tenant-scoped routes.
7. Keep backend authorization, membership, entitlements, and tenant isolation authoritative.
8. Use Owner, Admin, Member, and Viewer organization roles.
9. Use local file storage in development and an S3-compatible private store in production.
10. Keep Redis out of the runtime until it has an approved responsibility.
11. Use npm for the frontend workspace and pnpm for the backend workspace.
12. Use TanStack Query for server state and Zustand only for memory-only access token and active organization state.
13. Use native `fetch` behind a centralized API client and React Hook Form with Zod for forms and client validation.
14. Generate committed TypeScript contract types from backend OpenAPI with `@hey-api/openapi-ts`.
15. Use Vitest, React Testing Library, MSW, and Playwright for frontend testing.
16. Support current Chrome, Edge, Firefox, and Safari releases with responsive layouts from 360 CSS pixels upward.
17. Regenerate frontend API types whenever the backend contract changes before related frontend integration is merged.

Remaining Decisions

1. Select and validate the paid-production deployment and managed PostgreSQL topology; the Render, Neon, and Cloudflare public-demo topology is approved only for the portfolio demo.
2. Select centralized log retention and frontend/backend error monitoring; UptimeRobot is already selected for public-demo uptime and alerting.
3. Decide whether the first release needs Redis, horizontal scaling, or distributed rate limiting.
4. Define branch protection, release ownership, semantic versioning, support, and coordinated release rules.
5. Decide frontend analytics, privacy, consent, preview deployment, and source map policies.

Recommended Frontend Baseline

1. Use TanStack Query for server-owned state.
2. Use Zustand only for in-memory authentication and active organization state.
3. Use native `fetch` behind a centralized typed API client.

4. Use React Hook Form and Zod for form state and client validation.
5. Generate TypeScript types from the backend OpenAPI document.
6. Use Vitest, React Testing Library, MSW, and Playwright.

Completion Criteria

1. Every remaining decision has an ADR or explicit deferral.
2. No implementation phase must invent security or compatibility rules.

Phase 1: Repository Foundations

Status: Complete

Objective: Make both applications independently installable, verifiable, documented, and ready for feature work inside the shared repository.

Backend - Complete

1. Created and pushed the NestJS repository.
2. Enabled strict TypeScript and pinned Node.js 24 and pnpm 11 expectations.
3. Added format, lint, unit, e2e, build, Prisma, and development scripts.
4. Added environment templates, LF line endings, and secret exclusions.
5. Established direct-to-main workflow for the current team.

Frontend - Completed

1. Scaffolded the frontend application in the shared repository on `main`.
2. Scaffolded React 19, Vite 8, and TypeScript with npm.
3. Added the `@/` import alias.
4. Added Tailwind CSS, shadcn, Base UI, design tokens, fonts, and Lucide.
5. Added React Router, a responsive admin layout, sidebar, top bar, and routes.
6. Added development, lint, build, and preview scripts.
7. Installed dependencies successfully with no reported npm vulnerabilities.
8. Corrected the cloned lint and TypeScript build blockers.
9. Declared Node.js 24 and npm 11 and enabled strict TypeScript.
10. Added formatting, explicit type-check, unit-test, browser-test, and OpenAPI generation scripts.
11. Added `.env.example` and validated API/public URL configuration.
12. Added the centralized API client with JSON, bearer token, credentialed cookie, standard error, and request-ID behavior.
13. Added TanStack Query and memory-only Zustand authentication and active organization stores.
14. Generated committed TypeScript contract types from backend OpenAPI.
15. Added Vitest, Testing Library, MSW, Playwright, and initial smoke tests.
16. Replaced the Vite template README with setup, environment, security, and architecture documentation.
17. Added the line-ending policy and confirmed the local origin against backend CORS.
18. Added a development-only controlled readiness result from the backend.

Completion Criteria

1. A clean checkout installs both workspaces and passes their quality scripts.
2. No local credentials or environment files are committed.
3. The frontend displays a controlled result from the backend health API.

Phase 2: Local Backend Infrastructure

Status: Complete

Objective: Provide repeatable local infrastructure for backend development.

Delivered

1. Added PostgreSQL 18.4 through Docker Compose.
2. Bound it to loopback with development-only credentials.
3. Added health checks, persistence, networking, and documented recovery.
4. Verified startup, readiness, persistence, restart, backup, and restore.
5. Deferred Redis until a production responsibility is approved.

Completion Criteria

1. PostgreSQL starts healthy and retains data across container recreation.
2. The backend connects through documented local configuration.

Phase 3: Backend Application Foundation

Status: Complete

Objective: Establish behavior shared by every backend module.

Delivered

1. Added validated configuration, `/api/v1`, URI versioning, and strict DTO validation.
2. Added standard errors, request IDs, CORS, Swagger/OpenAPI, and Prisma.
3. Added liveness, database readiness, request logging, and graceful shutdown.
4. Added unit and e2e coverage for startup and API conventions.

Completion Criteria

1. Readiness verifies configuration and PostgreSQL.
2. Swagger publishes the versioned contract.
3. Format, lint, tests, e2e tests, and build pass.

Phase 4: Identity And Tenancy Database Foundation

Status: Complete

Objective: Establish durable identity, session, organization, membership, and invitation data boundaries.

Delivered

1. Added User, OAuthAccount, Session, token, Organization, Membership, and Invitation models.
2. Added UUID v7 identifiers, PostgreSQL-native types, constraints, and indexes.
3. Enforced normalized emails, ownership, pending-invitation, and refresh-family rules.
4. Added migrations, idempotent seed data, database contract tests, and ADRs.
5. Deferred billing, notification, and file records to their owning phases.

Completion Criteria

1. Migrations and seeds are repeatable.
2. Database constraints protect authentication and tenant invariants.

Phase 5: Backend Authentication

Status: Complete

Objective: Deliver the secure backend account lifecycle required by browser authentication.

Delivered

1. Added registration, login, current user, refresh rotation, replay detection, logout, and logout-all.
2. Added Argon2id password hashing, short-lived access tokens, and opaque refresh cookies.
3. Added email verification, forgot/reset password, and reset-time session revocation.
4. Added origin checks, rate limits, Google/GitHub OAuth boundaries, Swagger, tests, and security ADRs.

External Configuration

1. Google and GitHub credentials are needed only to enable those OAuth options.
2. Production email credentials and DNS are covered by Phase 9 deployment.

Completion Criteria

1. The full backend authentication lifecycle is tested.
2. Passwords and raw persistent tokens never enter API responses or storage.

Phase 6: Frontend Authentication

Status: Complete

Objective: Deliver the first complete browser workflow against the backend authentication API.

Backend Contract - Complete

1. Registration, login, current user, refresh, logout, and logout-all.
2. Verification, forgot/reset password, and optional OAuth endpoints.
3. Standard errors, throttling responses, and refresh-cookie semantics.

Frontend - Complete

1. Added public-only, verification, OAuth callback, and protected route groups.
2. Added in-memory access-token and current-user state with startup session restoration through the HttpOnly refresh cookie.
3. Added one coordinated refresh attempt for simultaneous `401` responses and prevented stale protected content during restoration or failure.
4. Built registration, login, verification, forgot-password, reset-password, logout, and logout-all journeys.
5. Added current-user loading, protected transitions, OAuth feature flags, and callback handling.
6. Added accessible validation, loading, throttled, expired, offline, and server error states.
7. Added unit, integration, and Playwright authentication coverage.
8. Replaced mock shell identity and unsupported password actions with live backend-supported account and session behavior.

Security Requirements

1. Never persist access tokens in browser storage.
2. Never read or expose the HttpOnly refresh cookie.
3. Never place access or refresh tokens in URLs.
4. Prevent refresh loops and stale protected content.

Completion Criteria

1. Users can register, restore sessions, authenticate, verify, reset passwords, access protected routes, and sign out.
2. Browser tests cover happy paths and high-risk failures.

Phase 7: Organizations And Memberships

Status: Complete

Objective: Support complete multi-organization lifecycle and membership management.

Backend - Complete

1. Added organization CRUD, stable slugs, listing, and soft deletion.
2. Added invitations, membership management, leave, removal, and ownership transfer.
3. Added explicit organization context, pagination, transactions, and exhaustive tenant-isolation tests.

Frontend - Complete

1. Added organization creation, membership-derived initialization, switching, and organization settings.
2. Connected Team membership role changes and removals to tenant-scoped API queries and mutations.
3. Connected invitation creation, acceptance, resend, revoke, and pending expiry presentation.
4. Added leave, ownership transfer, and organization deletion flows.
5. Added capability-aware controls, membership-loss recovery, and explicit organization IDs in tenant query keys.
6. Added unit, integration, and browser coverage for onboarding, invitation acceptance, membership loss, and cross-tenant cache isolation.

Completion Criteria

1. Tenant switching never shows stale data from another organization.
2. Invitations and memberships reflect backend state.

Phase 8: Permission-Aware Behavior

Status: Complete

Objective: Apply the Owner, Admin, Member, and Viewer capability matrix in both enforcement and presentation.

Backend - Complete

1. Added central capabilities, decorators, guards, and authorization services.
2. Protected restricted tenant reads and mutations.
3. Added table-driven allow and deny coverage for every role.

Frontend - Complete

1. Added central capability helpers and tenant route guards using the backend `currentUserCapabilities` contract.
2. Protected Team, Billing, Notifications, and organization settings routes, navigation, and actions according to read and manage capabilities.
3. Added safe authorization recovery that refreshes capabilities after forbidden responses and clears tenant state only when membership is gone.
4. Replaced demo role controls with an informational role matrix aligned with the backend capability map.
5. Added unit and browser tests for allowed routes, restricted direct URLs, capability refresh, navigation filtering, and the role matrix.
6. Deferred file-page controls to Phase 13 because no frontend file surface exists yet; the shared guards already support file capabilities.

Completion Criteria

1. Visible actions match backend capabilities.
2. The frontend never becomes an authorization boundary.

Phase 9: Transactional Email And Browser Link Journeys

Status: In progress

Objective: Deliver provider-neutral transactional email and safe browser handling for every emailed action.

Backend - Complete

1. Added provider-neutral email interfaces with Resend, local log, and capture adapters.
2. Added verification, reset, invitation, and security templates.
3. Added metadata persistence, retries, idempotency, webhook verification, and tests without requiring a live provider.

Frontend - Remaining

1. Remove invitation tokens from browser history before the acceptance request, matching the completed verification and password-reset route behavior.
2. Add explicit browser coverage for expired, reused, revoked, and malformed link states in the standard frontend profile.
3. Complete cross-browser, responsive, keyboard, and accessibility validation for the email-link journeys.

Frontend - Verified Complete

1. Added verification, password-reset, and invitation-acceptance routes with owning-route token consumption and safe success/error presentation.
2. Removed verification and password-reset tokens from browser history.
3. Preserved invitation destinations through password and OAuth authentication.
4. Verified a signed-out invitation through OAuth in the deployed public demo.

Completion Criteria

1. Every email action reaches the correct frontend and backend workflow.
2. Sensitive tokens do not remain in browser history.

Phase 10: Billing And Entitlements

Status: Complete (2026-08-13)

Objective: Provide reliable organization billing, subscription, and entitlement workflows.

Backend - Complete

1. Added Free and Pro plan rules, trials, grace periods, cancellation, refunds, Stripe Tax, and local entitlements.
2. Added Stripe and local adapters, billing models, Checkout, Portal, webhooks, deduplication, ordering protection, and tests.

Frontend - Complete

1. Added organization-scoped billing queries shared by the Billing page and dashboard, with real plan catalog and entitlement-state responses.
2. Replaced all mock billing content with backend-confirmed current plan, pricing, billing interval, feature entitlements, and subscription state.
3. Connected monthly and annual plan selection to backend-created hosted Checkout sessions and connected subscription management to Customer Portal.
4. Added trialing, active, scheduled cancellation, past-due/grace, incomplete, expired, canceled, unpaid, paused, Checkout-canceled, and delayed-webhook states.
5. Added capability-aware read-only and management controls, tenant-safe query keys, authorization recovery, retries, partial errors, and provider errors.
6. Added a redirect boundary that accepts HTTPS hosted providers and local HTTP development returns while rejecting unsafe provider URLs.
7. Removed Checkout session identifiers from browser history and preserved safe pre-authentication billing destinations through the public-route guard.
8. Removed fabricated payment-method and invoice-history content because the backend does not expose authoritative contracts for those resources.
9. Corrected the OpenAPI checkout interval and date-time schemas, regenerated frontend types, and changed hosted billing returns to canonical `/billing`.
10. Added contract, lifecycle, capability, action, redirect-security, error, mobile browser, hosted-flow, and regression tests.

Completion Criteria

1. Authorized users can subscribe and manage billing through backend sessions.
2. The UI reflects local backend billing state without duplicating billing truth.

Phase 11: Dashboard And Settings Experience

Status: Complete (2026-08-12)

Objective: Turn product capabilities into an efficient, responsive, and accessible SaaS interface.

Completed

1. Replaced unsupported revenue, churn, signup, subscription, and activity mock data with organization-scoped members, role, storage usage, unread count, and billing-plan summaries from real backend contracts.
2. Added independent loading, empty, retry, offline, and partial-error states so one unavailable dashboard service does not blank the workspace.
3. Added tenant-keyed dashboard queries and authorization recovery for stale memberships or capabilities during organization changes.
4. Added authenticated profile display-name updates through `PATCH /auth/me`, generated frontend contract types, shared auth-state synchronization, inline validation, error presentation, and success toasts.
5. Retained the completed password, team, organization, onboarding, first-organization, confirmation, and permission-aware settings journeys.
6. Added route-level lazy loading with stable in-shell loading feedback. The production build now emits separate page chunks without a large-chunk warning.
7. Added reduced-motion behavior, accessible icon labels and progress semantics, responsive table containment, and desktop/mobile overflow verification.
8. Added dashboard and profile integration tests and desktop/mobile Playwright coverage while preserving all existing frontend and backend regression tests.

Scope Boundary

1. Full billing-plan, checkout, and portal integration remains Phase 10.
2. Notification list, menu, preferences, polling, and read-state integration is delivered in Phase 12.
3. File-management workflows beyond the dashboard usage summary remain Phase 13.

Completion Criteria

1. Core Phase 11 workflows are efficient on supported desktop and mobile viewports.
2. Dashboard and profile settings use real backend contracts.
3. Reusable Phase 11 patterns meet documented accessibility standards.

Phase 12: Notifications

Status: Complete (2026-08-13)

Objective: Provide persistent user notifications and preferences.

Backend - Complete

1. Added persistent Security, Organization, and Billing notifications.
2. Added cursor pagination, unread counts, mark-read, mark-all-read, preferences, tenant safety, retention, and domain-event tests.

Frontend - Complete

1. Replaced mock notification data with a live top-bar menu, unread count, full list, mark-read, and organization-scoped mark-all-read behavior.
2. Added tenant-scoped query caching, all/unread filters, cursor loading, visibility-aware polling, and cache synchronization with the dashboard.
3. Connected the supported organization preference and showed mandatory security and billing notifications as required.
4. Added permission-aware internal deep links, legacy-path normalization, tenant-loss recovery, and loading, empty, retry, and unavailable-destination states.
5. Added focused coverage for safe links, pagination, read actions, organization scoping, and preference updates.

Completion Criteria

1. Users manage notifications without duplicate, stale, or cross-tenant data.
2. Notification links respect current membership and permissions.

Phase 13: File Management

Status: Complete (2026-08-13)

Objective: Provide secure organization-scoped upload, download, recovery, and deletion workflows.

Backend - Complete

1. Added provider-neutral file storage contracts and metadata lifecycle.
2. Added local development storage and private AWS S3 production storage.
3. Added quotas, signed transfers, type and size validation, malware-state policy, recovery, purge, orphan cleanup, authorization, and tests.

Frontend - Complete

1. Added a permission-aware Files route and navigation entry with responsive organization file listing, status filters, metadata, pagination, and quota usage.
2. Added drag-and-drop and file-picker uploads with client validation, SHA-256 checksums, signed multipart transfers, progress, cancellation, retries, and backend finalization.
3. Added on-demand short-lived download targets without exposing provider credentials, object keys, or permanent private URLs.
4. Added capability-aware deletion confirmation, 30-day recovery presentation, restore actions, and active-list cleanup behavior.
5. Added visibility-aware status polling, organization-keyed cache isolation, authorization recovery, expired-transfer handling, and mapped quota, validation, transfer, and service errors.
6. Corrected file OpenAPI nullability, date-time, numeric query, and pagination schemas and regenerated the committed frontend contract types.
7. Shared the backend file-usage query with the dashboard and moved document visibility tracking into a common frontend hook.
8. Added focused contract, transfer, query-isolation, capability, action, and component tests plus a mobile Playwright upload, download, delete, and overflow journey.

Completion Criteria

1. Authorized users can upload, retrieve, restore, and delete tenant files.
2. Provider credentials, object keys, and permanent private URLs never enter UI code.

Phase 14: Production Hardening

Status: In progress

Objective: Meet measurable security, reliability, accessibility, performance, deployment, and operational standards.

Backend - Provider-Independent Baseline Complete

1. Added structured redacted JSON logging and request tracing.
2. Added security headers, strict CORS, trusted-proxy configuration, body limits, timeouts, and configurable throttling.
3. Added PostgreSQL statement timeouts and parameter-free slow-query warnings.
4. Added non-root runtime and migration Docker images with health checks.
5. Added graceful shutdown, backup/restore tools, and deployment, rollback, backup, restore, incident, and acceptance documentation.
6. Verified unit, e2e, build, lint, schema, migration, container, and production dependency checks.

Backend - Remaining

1. Select centralized log retention, error monitoring, and an off-site backup provider for the paid-production topology.
2. Decide whether horizontal scaling and distributed throttling are required; the public demo intentionally runs a single instance with in-memory limits.
3. Provision and validate standard-profile providers, including Resend, private R2 storage, and ClamAV, before calling the commercial topology production ready.
4. Perform and record a paid-production backup restore, rollback, and incident drill. Public-demo deployment, health, webhook, and uptime evidence is already recorded.

Frontend - Verified Complete

1. Added route-level lazy loading and production chunking.
2. Added a deployed CSP and related browser security headers on Cloudflare Pages.
3. Verified the deployed same-origin API proxy, cookie-based session refresh, OAuth, 2FA, invitations, Stripe test-mode billing, health checks, and the public-demo feature restrictions.
4. Added responsive application layouts and focused desktop/mobile Playwright journeys for core product areas.

Frontend - Remaining

1. Add route error boundaries, monitoring boundaries, and release tagging.
2. Review token, credential, redirect, URL-token, and sensitive-log behavior.
3. Record an explicit source-map publication and retention policy and revalidate CSP whenever third-party production services are enabled.
4. Define and enforce loading, bundle, and interaction performance budgets.
5. Complete automated accessibility and keyboard audits plus Firefox, WebKit, Edge, and 360-pixel viewport coverage; CI currently exercises Chromium.

6. Validate paid-production cache, rollback, and incident behavior after its provider topology is selected.

Completion Criteria

1. Both applications meet approved security and reliability checks.
2. Supported workflows meet browser and accessibility targets.
3. Deployments are observable, recoverable, and documented.

Phase 15: CI/CD, Regression Testing, And Documentation

Status: In progress

Objective: Make product delivery repeatable, verifiable, maintainable, and buyer-ready.

Backend - Verified Complete

1. GitHub Actions performs frozen installation, formatting, linting, unit/e2e tests, Prisma validation, migrations, production dependency audit, build, and production-container build.
2. CI provides an isolated PostgreSQL service and broad backend regression coverage.
3. Environment, migration, provider, deployment, rollback, backup, restore, incident, and troubleshooting documentation is present.

Backend - Remaining

1. Publish versioned OpenAPI artifacts and formalize generated-client ownership and compatibility policy.

Frontend - Verified Complete

1. GitHub Actions performs frozen npm installation, formatting, linting, type checks, unit tests, Chromium Playwright tests, production build, and production dependency audit.
2. Regression coverage exists for authentication, invitations, tenancy, capabilities, billing, notifications, and file workflows.
3. Generated OpenAPI TypeScript types are committed and checked by the build.
4. Frontend setup, architecture, API usage, testing, deployment, demo behavior, and extension guidance is present across the application README and shared documentation.

Frontend - Remaining

1. Add approved visual regression and preview-deployment checks.
2. Extend browser CI beyond Chromium and add automated accessibility checks.

Shared Release Work

1. Define semantic versions, tags, changelogs, compatibility, and support.
2. Add dependency-update automation with required verification.
3. Declare compatible frontend and backend release versions.
4. Add release/deployment approval gates and verify repository branch protection outside the source tree.

Completion Criteria

1. Every pull request and release runs required checks automatically.
2. New contributors can configure, test, deploy, and extend both applications.

Release: Beta, Packaging, And Commercial Launch

Status: Pending

Objective: Ship a reproducible, documented, supportable ShipFlow v1 product.

Ordered Work

1. Freeze the API, database migration, frontend contract, and compatibility baseline.
2. Create realistic non-sensitive demo data and a resettable demo environment.
3. Validate complete account, organization, billing, notification, and file journeys with beta users.
4. Resolve release-blocking security, accessibility, browser, responsive, and workflow defects.
5. Prepare screenshots, demonstrations, product documentation, repository presentation, and launch assets from real working states.
6. Publish versioned release notes, migration guidance, support policy, and source/update delivery procedures.

Completion Criteria

1. The release is reproducible from clean checkouts.
2. Core buyer and user workflows operate end to end.
3. Upgrade and rollback paths are documented.
4. No release-blocking defects remain.

Shared Frontend-To-Backend Contract

1. Swagger/OpenAPI is the authoritative initial HTTP contract.
2. All endpoints remain under `/api/v1` until a coordinated version change.
3. The frontend keeps access tokens in memory and uses credentialed refresh and logout requests.
4. The refresh token remains inaccessible to frontend JavaScript.
5. The frontend maps standard backend errors and request IDs into safe user and support messages.
6. Tenant-scoped routes and cache keys use explicit organization IDs.
7. Membership, permissions, entitlements, and tenant isolation remain backend responsibilities.
8. Capability and entitlement data is refreshed after relevant mutations.
9. Breaking changes require versioned artifacts and compatibility notes.

Immediate Next Work

The repository-backed checklist is maintained in `docs/remaining-work.md`. The next release blockers are invitation-token history removal, paid-production provider validation, frontend hardening audits, and release/version governance. The portfolio demo and case-study deliverables are complete.